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THE COMPLETE SCOPE OF WORK INCLUDES THIS DOCUMENT, ATTACHMENTS AND 
ANY REFERENCES IDENTIFIED WITHIN, AND AS AMENDED BY TASK ORDER. 

 

SECTION 1  GENERAL REQUIREMENTS 

SECTION 2 CONSTRUCTION MANAGEMENT REQUIREMENTS 

SECTION 3  INSPECTION REQUIREMENTS 

APPENDIX  

PROJECT PLAN SHEETS 
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SECTION 1 
General Requirements: 

 
1.1 General Scope of Work Description: 

CDOT is requesting proposals for the construction inspection for the construction of a 
flyover structure at US 85 and C-470, as further described in this document.  The project is 
estimated to begin in April 2010 and extend through September of 2012. 

 

1.2 Definitions 

CDOT Resident Engineer - The CDOT Resident Engineer, or designee, is responsible to the 
Region Program Engineer for the quality and successful completion of a transportation 
project. The Resident Engineer authorizes interim and final payments and all changes to 
Contracts for all Consultants and Contractors.   

CDOT Project Coordinator - The CDOT Project Coordinator reports to the Resident 
Engineer.  

Contractor - The individual, firm or corporation contracting with CDOT to construct the 
transportation project.  

Consultant Project Engineer (CPE) – The Consultant Project Engineer is in direct charge 
of the work and is responsible for the administration and satisfactory completion of the 
project under contract.  The CPE shall be assigned full time on the project site.  The 
Consultant Project Engineer works directly for the CDOT Resident Engineer. The duties of 
the CPE are limited to those duties in the scope of work and as delegated by CDOT 
Resident Engineer. The CPE must be licensed in the State of Colorado and is the engineer in 
responsible charge of construction.  

Consultant Assistant Project Engineer (CAPE) – The Consultant Assistant Project 
Engineer reports to the Consultant Project Engineer to assist in the administration and 
satisfactory completion of the project under contract.  The CAPE works directly for the 
CDOT Resident Engineer when the CPE is not on the site. The duties of the CAPE are 
limited to those duties in the scope of work and as delegated by CPE and the CDOT 
Resident Engineer.  

Consultant Office Manager – The Consultant’s employee who is responsible for the 
organization of the daily records, communications, file keeping, project paperwork 
necessary during the project.  The Consultant Office Manager shall be assigned to the 
project field office full time during the project. 

Consultant Inspector, Materials Testing Technician - The Consultant's employees who 
perform inspection and testing services under the responsible charge of the CPE or CDOT 
Resident Engineer.  
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1.3 Other Duties required by the Consultant 

The following tasks shall be performed by the Consultant. Cross-over duties by Consultant’s 
project personnel will be allowed provided that they meet all certification requirements for the 
position, and can perform all assigned duties.  Duty assignments shall be subject to CDOT 
approval. 

Environmental Compliance Officer (ECO) – The ECO represents CDOT regarding all 
described duties and shall monitor the Contractor’s environmental compliance.  Other duties 
include but are not limited to: 

Responsible for project compliance with Environmental Requirements to minimize all 
construction related impacts to the unique, natural, visual, and cultural characteristics of the 
environment.  Activities to be monitored may also include drilling and blasting, shotcrete 
application, environmental monitoring of turbidity, staining and seeding and planting.   

Ensures that Contractor complies with wetlands protection and encroachment requirements.  

Monitors environmental conditions and BMPs, ensuring that the Stormwater Management 
plans are properly implemented and maintained. 
 
Construction Traffic Control Coordinator – Monitors the Construction Traffic control, 
MHTs, flagging, the Contractor’s TCS and coordinates with TCSs on other CDOT projects.  
Ensures Contractor’s Construction Traffic Control is in compliance with the plans and 
specifications. 

Utility Coordinator – Coordinates utility relocation activities with the Contractor and 
Utilities.  Meets with utility representatives, CDOT Utility Engineer, Local Agencies and 
businesses regarding relocation of existing utilities. Inspects and documents utility work in 
progress with impacted utility. Inspect utility construction for conformance with project plans 
and specifications.     

 

1.4 Project Description and Location 

ARRA Federal Aid Project ES6 C0852-103 is described as the construction of the SB US 
85 to EB C-470 flyover structure, M.P 17.05 to MP 18.03 for a total project length of 0.98 
miles.   

The proposed project includes construction of a southbound US 85 to eastbound C-470 
flyover structure, reconstruction of the eastbound diamond on-ramp from US 85 to C-470, 
construction of eastbound C-470 ramp bridge over Erickson Boulevard, reconstruction of 
C-470 regional trail between US 85 and the Highline Canal trail crossing of C-470, 
installation of storm sewer, inlets and outlet structures, construction of detention ponds, 
caissons, and retaining walls. The roadway construction will include construction of a 
continuous acceleration/deceleration lane from the flyover/diamond on-ramp to eastbound 
C-470 off-ramp to Lucent Boulevard with full-depth asphalt.  
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1.5 Work Duration  

 The estimated time period for the work described in this scope of work covers a two season 
period beginning in April 2010.  The project has an estimated construction completion of 
September 2012.  The Consultant shall provide full inspection services during the 
construction phase of the work unless otherwise directed by the Resident Engineer. 

 Work may be required night and/or day, on weekends, holidays and/or on a split shift basis.  
Work weeks may be in excess of or less than the standard 40-hour week. 

 

1.6 Staffing Needs 

The Project will require, at a minimum, a construction staff for the project as follows: 

1 Assistant Project Engineer 

1 Inspector 

Actual staff size during the project may be modified by the Resident Engineer as required by 
the work load. 

All Consultant construction personnel shall remain assigned to the project site during the 
construction, unless otherwise directed by the Resident Engineer.  

 

1.7 Submittals by the Consultant 

The Consultant shall, as part of their submittal, propose the number of personnel needed to 
adequately staff the project.   

The Consultant’s staffing shall be composed of  personnel, experienced in CDOT project 
procedures and methods, bridge construction, concrete pavement construction, concrete 
pipework, drainage, utility construction, materials testing and inspection, schedule review and 
analysis, and all types of roadway construction.  Resumes and three references are required for 
all personnel proposed for the project.    

 

 

 

 

1.8 Interviews 

CDOT will not conduct interviews with the top three (3) rated firms short-listed from this 
initial selection.  CDOT will award the contract based soley on the SOI and Work Plan (No 
Interview).   
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1.9 General Work Initial Project Meeting  

Project ES6 C0852-103 (17679) will be administered by the CDOT Resident Engineer unless 
otherwise changed by the Program Engineer.  All support construction staff will be either 
CDOT or Consultant personnel as assigned by the Resident Engineer. CDOT reserves the 
right to replace Consultant personnel with available CDOT personnel as CDOT staffing 
allows. 

The Consultant and CDOT project personnel shall meet weekly to coordinate and schedule 
the required work.  The Consultant shall submit a schedule of the Consultant’s required scope 
of work for the project to CDOT for approval. The Consultant shall complete all work in 
accordance with the approved schedule or as approved by the CDOT Program Engineer or the 
CDOT Resident Engineer.   

 

1.10 Authorization to Proceed 

Work shall not commence until the written Notice to Proceed is received by the Consultant, 
and shall be completed in the time specified. 

 

1.11 Routine Billing & Reporting 

The Consultant shall provide the following on a regular basis: 

 1.)  Monthly billing formats, suitable to the CDOT Resident Engineer, for all contract 
activities performed by the Consultant staff.  The Consultant shall submit CDOT Form 
10s or a timesheet format approved by CDOT for all Consultant personnel assigned to the 
project with each monthly billing. 

 2.)  Periodic reports and billings required by CDOT Procedural Directive 400.2 

 

1.12 Status of Contract 

The consultant shall monitor the fiscal status of the contract and advise the CDOT Resident 
Engineer on a weekly basis of any need for supplementing their contract or negotiating an 
additional task order.  Failure to monitor contract status and provide timely notification may 
result in discontinuation of the consultant’s services on the project until a supplemental 
agreement can be affected. 
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1.13 Project Standards  

All construction management and documentation shall be in accordance with the latest 
applicable versions of the Colorado Department of Transportation’s manuals, e.g., 
Construction Manual, Field Materials Manual, Colorado Department of Transportation 
Inspector's Checklist, Standard Specifications for Road & Bridge Construction, the 
Supplemental Specifications, applicable M & S Standards, and the plans and specifications 
currently in use when the construction project is advertised or revised under advertisement.  
Call CDOT’s Bid Plans Room at (303) 757-9313 to order or obtain additional information.  
All consultant construction management, inspection, or testing activities performed shall be as 
authorized by the CDOT Resident Engineer.   

For the purposes of this document, Construction Management, Inspection, and Testing shall 
be known as "the work" and references to "the specifications" shall include all applicable 
CDOT Standard Specifications for Road and Bridge Construction including Supplemental 
Specifications, Project Standard Revisions and Project Special Provisions, and project plans 
and specifications. 

The Consultant shall maintain onsite copies of all applicable CDOT Standard Specifications 
for Road and Bridge Construction including Supplemental Specifications, Project Standard 
Revisions and Project Special Provisions, and project plans and specifications. 

 

1.14 Labor, Materials, Vehicles & Equipment 

The Consultant Assistant Project Engineer and inspectors shall be thoroughly familiar with 
CDOT’s specifications, manuals, forms, documentation.   

The Consultant shall provide each of their project staff members a written copy of the 
approved task order to ensure that they understand their duties and requirements for the 
project.  

Personnel provided by the Consultant who do not meet all of the specified requirements, or 
who fail to perform their work in an acceptable manner, shall be removed from the project 
when determined and directed by the CDOT Resident Engineer. If it is discovered that a 
consultant project employee is non-certified, CDOT will not pay for the Consultant 
employee’s time incurred during the non-certification period.  
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The Consultant shall furnish all personnel, materials, equipment and transportation required 
to perform the work. Consultant personnel shall have appropriate vehicles (equipped with 
flashing amber beacon, proper personal protection safety equipment, and a cellular phone 
with a local phone number), computer and miscellaneous equipment (calculator, office 
supplies, safety equipment, etc.) required to perform the work.  Computer equipment shall 
have MS Word, MS Excel, MS Project and/or *Primevera, a communications package 
capable of transmitting and receiving electronic messages, an internet email address, and 
sufficient memory to load CDOT SiteManager and the most current versions of CDOT QPM 
programs . Office space will be provided by Contractor pay item or provided by CDOT.  The 
Consultant shall provide cell phones for the Resident Engineer, Project Coordinator, and any 
additional CDOT personnel assigned to the project.    

  (*if Primevera is used, the Consultant will obtain a license for use from CDOT) 

 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to 
the approval of the CDOT Resident Engineer.  The Consultant shall assign personnel for the 
duration of the Contract subject to the approval of the Resident Engineer. 

  

1.15 Documentation 

Each of the Consultant’s personnel shall maintain a daily diary for each day they perform 
work on the project on an approved form. CDOT’s Form 103 or Automated Form 103a - 
Project Diary and Site Manager Diary (when Site Manager is used on the associated project).  
The contents of the diary shall be brief using accurate statements of progress and conditions 
encountered during the prosecution of the work.  Editorial comments are not to be 
incorporated in the diaries or on any written correspondence applicable to the project.  A copy 
of the daily diary shall be available for the CDOT Resident Engineer within one working day 
of its date. 

 This agreement is partially or wholly funded by the American Recovery and 

Reinvestment Act of 2009 Public Law 111-5 (ARRA) funding received from 

the Federal government.  The information on the following page, contains 

the details forARRA guidelines, reporting requirements and other required 

procedures in order for a successful consulting firm to enter into any 

contract awarded, and will be conatained in the General Provisions therein. 
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American Recovery and Reinvestment Act of 2009 (ARRA) Provisions 
 

A. Reporting 

 

The Consultant will report to CDOT on a monthly basis on the 1st of every month as 
identified on the FHWA ARRA website at:  
http://www.fhwa.dot.gov/economicrecovery/index.htm and 
http://www.fhwa.dot.gov/economicrecovery/guidancelist.htm  
 

The Consultant shall use FHWA Form 1589 and report on the following categories: 
 

• Contractors and Subcontractors including Utility Companies, on project by name 
• Contractor and Subcontractor including Utility Companies ARRA information 
• Number of Contractor’s, Subcontractor’s and Utility’s Employees   
• Consultants and Subconsultants on project by name  
• Consultant and Subconsultant ARRA Information 
• Number of  Consultant’s and Subconsultant’s Employees  
• Number of hours for all Contractor / Subcontractor, Consultant / Subconsultant, 

Utilities employees  and total number of hours worked per month 
• Hourly “unloaded” Payroll totals for each Contractor / Subcontractor, Consultant / 

Subconsultant and Utilities employees for the month 
 

The Consultant will review all ARRA project reporting information for reasonableness, and copy 
submitted reports monthly to the CDOT Programs Unit, attn: Janie Valdez at :      
Programs.ProjectAnalysis@dot.state.co.us 
 

B. CDOT has identified additional specifications and guidance on the CDOT ARRA website at 
http://www.dot.state.co.us/arra  The Consultant shall receive directions on all applicable 
ARRA specifications by the CDOT Project Manager identified on this Task Order. 

 

C. All billing must be completed by September 30, 2015 to be eligible for the Federal ARRA 
reimbursement.  It is strongly suggested by CDOT that the Consultant submit all bills for the 
Federal ARRA funds by April 30, 2015. 

 

D. The Consultant is encouraged by CDOT to use the ARRA information signs.  Contact the 
Project Manager identified in the Task Order. 

 

E. All general questions about the Federal ARRA not related to a specific project should be 
directed to Janie Valdez in the Contracts & Market Analysis  Branch at  
Programs.ProjectAnalysis@dot.state.co.us  
Project specific questions should be directed to the CDOT Project Manager identified on the 
Task Order 

 

F. Guidance for Congressman Oberstar’s Committee on Transportation and Infrastructure 
reporting can be found in the “Transparency & Accountability Guidance” section at: 
http://transportation.house.gov  

1.16 Engineer's Certification 
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State of Colorado 
Supplemental Provisions for 

Contracts, Grants, and Purchase Orders Using Funds 
Provided under the 

American Recovery and Reinvestment Act of 2009 
As of 8-21-09 

 
The contract, grant, or purchase order to which these Supplemental Provisions are attached has been funded, in 

whole or in part, with ARRA Funds. In the event of a conflict between the provisions of these Supplemental 

Provisions, the Special Provisions, the contract or any attachments or exhibits incorporated into and made a part of 

the contract, the provisions of these Supplemental Provisions shall control. 

1. Definitions. For the purposes of these Supplemental Provisions, the following terms shall have the meanings 

ascribed to them below. 

1.1. “ARRA” means the American Recovery and Reinvestment Act of 2009, (Public Law 111-5). 

1.2. “ARRA Funds” means any funds that are expended or obligated from appropriations made under 

ARRA.  

1.3. “ARRA Project” means a project or program funded directly by or assisted, in whole or in part, by 

ARRA Funds. 

1.4. “Contract” means the contract to which these Supplemental Provisions are attached and includes a grant 

contract or a loan contract. 

1.5. “Contracting Entity” means a Prime Recipient, a Subrecipient, or a Recipient Vendor. 

1.6. “Contractor” means the party or parties to the Contract other than the Prime Recipient and includes a 

grantee, subgrantee, or a borrower. For purposes of ARRA reporting, Contractor is either a Subrecipient 

or a Recipient Vendor under this Contract. 

1.7. “Entity” means a governmental body; legally recognized for profit or nonprofit business organization, 

such as a corporation, limited liability company, or partnership; or sole proprietor and excludes 

individual recipients of Federal assistance. 

1.8. “FFATA” means the Federal Funding Accountability and Transparency Act of 2006 (Public Law 109-

282). 

1.9. “Prime Recipient” means a Colorado State Agency or Institution of Higher Education that receives 

ARRA Funds directly from a Federal Agency in the form of a grant, loan, or cooperative agreement. 

1.10. “Subcontractor” means an Entity engaged by Contractor to provide goods or perform services in 

connection with this contract.  

1.11. “Subrecipient” means a non-Federal Entity receiving ARRA Funds through a Prime Recipient to support 

the performance of the ARRA Project for which the ARRA Funds were awarded. A Subrecipient is 

subject to the terms and conditions of the Federal award to the Prime Recipient, including program 

compliance requirements. The term “Subrecipient” includes and may be referred to as Subgrantee. 

1.12. “Supplemental Provisions” means these Supplemental Provisions for Contracts and Grants Using Funds 

Provided under the American Recovery and Reinvestment Act of 2009, as may be revised pursuant to 

ongoing guidance from the relevant Federal or State of Colorado Agency or Institution of Higher 

Education. 

 

1.13.  “Vendor” means a dealer, distributor, merchant or other seller providing goods or services required for 
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a project or program funded by ARRA. A Vendor is not subject to all the terms and conditions of the 

Federal award, and all program compliance requirements do not pass through to a Vendor. However, a 

Vendor may be subject to selected program compliance requirements. See §22 of these Supplemental 

Provisions. 

1.13.1 “Recipient Vendor” means a Vendor that receives ARRA Funds from a Prime Recipient. 

1.13.2 “Subrecipient Vendor” means a Vendor that receives ARRA Funds from a Subrecipient. 

2. Compliance. Contractor shall comply with all applicable provisions of ARRA and the regulations issued 

pursuant thereto, including but not limited to these Supplemental Provisions. Any revisions to such provisions or 

regulations shall automatically become a part of these Supplemental Provisions, without the necessity of either 

party executing any further instrument. The State of Colorado may provide written notification to Contractor of 

such revisions, but such notice shall not be a condition precedent to the effectiveness of such revisions. 

3. ARRA Contracts and Subcontracts. Contractor shall include these Supplemental Provisions in all of its 

contracts and subcontracts using ARRA Funds, in whole or in part, and shall provide written notification of 

revisions hereto to all parties to such contracts or subcontracts in accordance with §2 above. Contractor shall 

ensure that all subcontractors comply with applicable provisions of ARRA. 

4. Debarred or Suspended Entities. Contractor shall not enter into any contract or subcontract in connection with 

this Contract with a party that has been debarred or suspended from contracting with the Federal Government or 

the State of Colorado.  See Excluded Parties List System at https://www.epls.gov/. 

5. Conflict of Laws. In the event of a conflict between the laws of the State of Colorado or these Supplemental 

Provisions and ARRA, ARRA shall control.  

6. Whistle Blower Protection. ARRA §1553. Contractor shall not discharge, demote or otherwise discriminate 

against an employee as a reprisal for disclosures by the employee of information that the employee reasonably 

believes is evidence of: (a) gross mismanagement of a contract or grant relating to ARRA Funds; (b) a gross 

waste of ARRA Funds; (c) a substantial and specific danger to public health or safety related to the 

implementation or use of ARRA Funds; (d) an abuse of authority related to implementation or use of ARRA 

Funds; or (e) a violation of law, rule, or regulation related to a contract, including the competition for or 

negotiation of a contract or grant, awarded or issued relating to ARRA Funds. Contractor shall post a notice of 

the rights and remedies available to employees under ARRA §1553 in all workplaces where employees perform 

work that is funded in whole or in part by money authorized under the ARRA. A sample notice can be found at 

www.recovery.gov/?q=content/whistleblower-information. Contractor specifically acknowledges that Contractor 

and its employees are aware of and shall abide by the provisions of ARRA §1553. Contractor shall include the 

language and requirements of this subsection ("Whistleblower Protection under §1553 of the ARRA") in all of 

its contracts and agreements with employees, subcontractors and anyone else who performs work on behalf of 

Contractor. 

7. False Claims Act. 31 U.S.C. §§3729-3733. Contractor shall refer promptly to an appropriate Federal Inspector 

General any credible evidence that a principal, employee, agent, contractor, subgrantee, subcontractor or other 

person has committed a false claim under the False Claims Act or has committed a criminal or civil violation of 

laws pertaining to fraud, conflict of interest, bribery, gratuity, or similar misconduct involving ARRA funds. 

8. Reporting of Fraud, Waste, and Abuse. Contractor shall also refer promptly to the Colorado Office of the 

State Controller (OSC) any credible evidence that a principal, employee, agent, contractor, subgrantee, 

subcontractor, or other person has committed a criminal or civil violation of laws pertaining to fraud, waste, and 

abuse involving ARRA Funds. The OSC shall report such incidents of misconduct to the appropriate State 

Agency and appropriate Federal authority. Contact information for reporting fraud, waste, and abuse to the OSC 

is located at http://www.colorado.gov/dpa/dfp/sco/contracts/ARRA/ARRA_Main_Page.htm 
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9. Inspection of Records. ARRA §§902, 1515. Contractor shall permit the United States Comptroller General and 

his or her representatives or any representative of an appropriate Inspector General appointed under §3 or §8G 

of the Inspector General Act of 1978, as amended (5 U.S.C. App.) to: (a) examine any records of the Contractor 

or any of its Subcontractors that directly pertain to, and involve transactions relating to this Contract or any 

contract or subcontract using ARRA Funds; and (b) interview any officer or employee of Contractor or any of its 

Subcontractors regarding such transactions. Contractor shall permit the State of Colorado, the Federal 

Government or any other duly authorized agent of a governmental agency with jurisdiction to audit, inspect, 

examine, excerpt, copy and/or transcribe Contractor’s or such Subcontractor’s records during the term of this 

Contract and for a period of three years following termination of this Contract or final payment hereunder, 

whichever is later, to assure compliance with these terms or to evaluate Contractor's performance hereunder. 

10. Wage Rate Requirements – Davis-Bacon Wage Determinations. ARRA §1606. Contractor and its 

Subcontractors shall pay all laborers and mechanics employed on ARRA Projects by Contractor or any of its 

Subcontractors at wage rates not less than those prevailing on projects of a character similar in the locality, as 

determined by the United States Secretary of Labor in accordance with Subchapter IV of Chapter 31 of Title 40 

of the United States Code. The Secretary of Labor’s determination regarding the prevailing wages applicable in 

Colorado is available at http://www.gpo.gov/davisbacon/co.html. 

11. Job Opportunity Posting Requirements. Governor’s Executive Order D 01409. Contractor shall post notice 

of job openings created by ARRA funded projects on the Colorado Department of Labor and Employment job 

website, http://www.connectingcolorado.com.  In the performance of this duty, Contractor and any of its 

Subcontractors shall post jobs on Connecting Colorado Job Site that clearly designates the job opening as an 

ARRA job in a form and manner prescribed by the Colorado Department and Labor and Employment. 

12. Buy American Requirement - Construction. ARRA §1605. All iron, steel and manufactured goods used in 

any ARRA Project for the construction, alteration, maintenance, or repair of a public building or public work 

shall be produced in the United States in a manner consistent with United States obligations under international 

agreements. This requirement can be waived only by the awarding Federal Agency in limited situations.  

13. Environmental and Preservation Requirements. ARRA §1609. Contractor shall comply with all applicable 

Federal, State, and Local environmental and historic preservation requirements and shall provide any 

information requested by the awarding Federal Agency to ensure compliance with applicable laws, including 

National Environmental Policy Act, as amended (42 U.S.C. 4321-4347) and National Historic Preservation Act 

(16 U.S.C. 470 et seq.). 

14. Non-discrimination. Contractor shall comply with Title VI and Title VII of the Civil Rights Act of 1964 (42 

U.S.C. §2000d et seq.), Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 701 et seq.), Title IX of the 

Education Amendments of 1972 (20 U.S.C. 1681-1688), the Age Discrimination Act of 1975 (42 U.S.C.6101-

6107), and other civil rights laws applicable to recipients of Federal financial assistance. 

15. Identification and Registration Information. If Contractor is a Subrecipient, Contractor shall obtain a Dun & 

Bradstreet DUNS number (or update the existing DUNS record), and register with the Central Contractor 

Registration (CCR), the primary registrant database for the Federal government.  

16. Fixed Price – Competitively Bid. ARRA §1554. Contractor, to the maximum extent possible, shall award 

subcontracts as fixed-price subcontracts under this Contract using competitive bid procedures. Contractor shall 

provide to its Contracting Entity a summary of any contract or subcontract awarded using ARRA Funds that is 

not fixed-price or not awarded using competitive procedures. 

17. Publication. Contractor shall include the Colorado Recovery logo on all project signage, and is encouraged, to 

the maximum extent possible, to use the logo on all other publications in connection with the activities funded 
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by the Prime Recipient that use ARRA funds.   

18. Prohibition on Use of Funds. ARRA §1604. ARRA funds shall not be used for any casino or other gambling 

establishment, aquarium, zoo, golf course, or swimming pool. 

19. Enforceability. If Contractor fails to comply with all applicable Federal and State requirements governing the 

use of ARRA funds, the State of Colorado may withhold or suspend, in whole or in part, funds awarded under 

the ARRA project, or recover misspent funds following an audit pursuant to §9, above. The remedy under this 

provision shall be in addition to all other remedies provided to the State of Colorado for recovery of misspent 

funds available under all applicable State and Federal laws. 

20. One Time Funding. Contractor acknowledges and understands that ARRA Projects will not be continued with 

funds appropriated by the State of Colorado after ARRA Funds are expended or are no longer available. 

21. Segregation of Costs. Contractor shall segregate obligations with respect to and expenditures of ARRA 

Funds from other sources of funding. ARRA Funds shall not be comingled with any other funds or 
used for a purpose other than the payment of costs allowable under ARRA. 

22. Reporting. §1512, FFATA §2. Contractor shall report to its Contracting Entity the data elements required in 

§23 if Contractor is a Subrecipient or in §24 if Contractor is a Recipient Vendor.  No direct payment shall be 

made to Contractor for providing any reports required under these Supplemental Provisions, as the cost of 

producing such reports shall be deemed included in the Contract price.  The reporting requirements in §§23 and 

24 are based on guidance from the US Office of Management and Budget (OMB), and as such are subject to 

change at any time by OMB.  Any such changes shall be automatically incorporated into this Contract and shall 

become part of Contractor’s obligations under this Contract.  The State may provide written notice to Contractor 

of any such change in accordance with §2 above, but such notice shall not be a condition precedent to 

Contractor’s duty to comply with revised OMB reporting requirements. The Colorado Office of the State 

Controller shall provide summaries of revised OMB reporting requirements as well as reporting templates for 

Subrecipients and Recipient Vendors at:  http://www.colorado.gov/dpa/dfp/sco/contracts/ARRA/ARRA_Main_Page.htm 

23. Subrecipient Reporting. If Contractor is a Subrecipient, Contractor shall report to its Contracting Entity as set 

forth below.  

23.1 Initial Reporting.  A Subrecipient shall report the following data elements to its Contracting Entity upon 

the effective date of the contract: 

23.1.1 Subrecipient DUNS Number 

23.1.2 Congressional District of Subrecipient 

23.1.3 Primary Place of Performance Information, including: Street Address, State, Country, City, 

Zip code + 4 

23.1.4 Subrecipient Officers’ Names (Top 5) if all three criteria are met:1) 80% or more of 

Subrecipient’s annual gross revenue is from Federal contracts, 2) Subrecipient’s annual gross 

revenue from Federal contracts is $25 million or more, and 3) Subrecipient’s officer names are 

not publicly available. See page 19 of Recipient Reporting Data Model V3.0 for Quarter Ending 

September 30, 2009 at 

http://www.colorado.gov/dpa/dfp/sco/contracts/ARRA/ARRA_Main_Page.htm. 

23.1.5 Subrecipient Officers’ Total Compensation (Top 5) if criteria in §23.1.4 met 

23.2 Monthly Reporting.  A Subrecipient shall report to its Contracting Entity no later than the 
25th day of each month the following inception-to-date data elements as of the end of the prior month: 

23.2.1  Job Creation Narrative for both the Subrecipient and the Subrecipient’s Vendors 

23.2.2  Number of Jobs Created or Retained for both the Subrecipient and the Subrecipient’s Vendors 
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23.2.3  SubAward number or other identifying number assigned by the Subrecipient to each Subrecipient 

Vendor (this number cannot be a personal identifying number such as a social security number 

or federal employer identification number) 

23.2.4  Vendor name and Zip code + 4 of Vendor’s Headquarters for each Subrecipient Vendor; the 

Subrecipient Vendor’s DUNS number may also be provided if available 

23.2.5 Subrecipient shall establish reporting deadlines for its Subrecipient Vendors. 

24. Recipient Vendor Reporting.  A Recipient Vendor shall report to its Contracting Entity no later than the 25th 

day of each month the following inception-to-date data elements as of the end of the prior month: 

24.1.1  Job Creation Narrative 

24.1.2  Number of Jobs Created or Retained 

 

25. Event of Default. Failure to comply with these Supplemental Provisions shall constitute an event of default 

under the Contract and the State of Colorado may terminate the Contract upon 30 days prior written notice if the 

default remains uncured five calendar days following the notice period. This remedy will be in addition to any 

other remedy available to the State of Colorado under the Contract, at law or in equity. 

26. Reporting Framework – see chart below. 

 
 
 
 
 
 
 

   END OF ARRA SUPPLEMENTAL PROVISIONS 

 

 

 

 

The CDOT Resident Engineer shall be the final authority regarding acceptance of work not 
conforming to the plans and specifications. 

The Consultant Project Engineer in responsible charge of all the Consultant inspectors shall 
provide this certification on a monthly basis: 

"The items listed above this certification were tested or inspected and found to be in reasonably 
close conformity to the plans and specifications except as noted." 

When performing Construction Management services the Consultant's Project Engineer shall also 
provide monthly certifications on the monthly Contractor interim progress payments as shown: 

"The construction on this project is being conducted in reasonable close conformance with the 
plans and specifications." 

When performing Construction Management services the Consultant's Project Engineer shall also 
provide a final certification at the completion of the project as shown: 

"The project has been completed in reasonably close conformity with the plans and specifications 
including authorized changes. The project has been reviewed for obvious deficiencies. The 
project Right of Way appears to be free from unauthorized encroachments resulting from 
construction on this project.” 

 

Federal Agency 

 

Prime Recipient  

 

Subrecipient         Recipient Vendor 

 
           Subrecipient Vendor 
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SECTION 2 

Construction Management Requirements: 
 
The following checklist shall be utilized to establish the Construction Management 
responsibilities of the individual parties for this project.  
 

Description of Task  Consultant CDOT 
 

1. Schedule, conduct, and prepare minutes of all Project Meetings as follows:  
 

 (a). Weekly Project Meetings X  

 (b). Pre Survey Conference: X X 

 (c.) Construction Communications X X 

 (d.) Pre Work Conferences X X 

 (e.) Contractor Weekly Safety “Tool Box” Meeting X X 

 (f. ) Utility Coordination meetings X X 

 (g. ) Traffic Management meetings X X 

 (h.)  Environmental and Erosion Control meetings X X 

 
 

2. Construction Management: 

 a. Professional Engineer (PE) registered in Colorado, who will be “in 
responsible charge of construction “. X 

 b. Approval of Consultant PE  X 
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3. Public Relations 

 (a.) Prepare and coordinate with CDOT and others to publish and 
distribute public notices of all planned construction activities and 
schedules to the media, property owners, local residents, tenants, 
and any other appropriate stakeholders affected by the project. 

X X 

 (b.) Perform public relation tasks with appropriate individuals as 
requested by CDOT. 

X X 

 (c.) Explain Construction and work with adjacent property owners 
to resolve issues that arise during construction. 

X X 

 (d.) Review and comment on Contractor’s Public Information 
Plan 

X X 

 
 
4. Construction Submittals: 
 
Note: This list is not all-inclusive and other submittals may require action as directed by 
CDOT. 
 (a.) CDOT Form #205 – Sublet Permit Application, - Review, comment 

and approve after Form #713 has been checked by the Region EEO 
Administrative Program Specialist. 

X X 

 (b.) Method of Handling Traffic – Review and approve X X 

 (c.) Progress Schedules- Review and approve X X 

 (d.) Method statements – Review and comment X X 

 (e.) Shop drawings per 105.02 – Review and submit to specialty unit X X 

 (f.) Working drawings per 105.02 – Review and submit to specialty unit X X 

 (g.) Other submittals per 105.02 – Review and submit to specialty unit X X 

 (h.) All EEO, Labor compliance requirements – Review and comment X X 

 (i.) Other submittals as directed – Review, comment and/or approve 
as needed. 

X X 

 (j.) Traffic Control Management plans – Review and approve X X 

 (k.) Construction inspection including calculations, measurements, 
and documentation of interim and final pay quantities – Review, 
comment and approve. 

X  

 (l)  Prepare CDOT Form 105 – Construction Memo for review, 
comment and approval. 

X  
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5. Perform required EEO/AA/DBE/OJT or labor compliance tasks as requested as follows: 

 (a) Conduct Contractor/Subcontractors reviews to ensure conformance 
with the Equal Employment Opportunity (EEO)/Affirmative Action 
(AA)/DBE/OJT requirements contained in the Contract. (Standard 
Special Provisions, Project Special Provisions, and FHWA Form 1273) 

X X 

 (b) Complete and submit to the CDOT Region EEO Administrative 
Program Specialist the required number of CDOT Form #280 - Equal 
Employment Opportunity and Labor Compliance Verification. 

X X 

 (c) Monitor DBE participation to ensure compliance with the 
"Commercially Useful Function" requirements. 

X  

 (d) Complete and submit to the CDOT Region EEO Administrative 
program Specialist the applicable number CDOT Form #200 - OJT 
Training Questionnaire, when project utilizes OJTs. 

X  

 (e) Check certified payrolls to verify compliance with Contract 
requirements. The checking shall be completed by project personnel 
trained in payroll checking. (Contact the Region EEO Administrative 
Program Specialist for training requirements.) 

X  

 (f) Coordinate submittals by Contractor and all subcontractors of FHWA 
Form 1391 (Highway Construction Contractor's Annual EEO Report) to 
the CDOT Region EEO Administrative Program Specialist.  The Report 
is due to the Region EEO Administrative Program Specialist by August 
10 for all construction projects active during the last complete week of 
July. 

X  

 
 

6. Materials: 

 (a) CDOT Form #250 - Materials Documentation Record:  X 

  I) Fill out and distribute CDOT Form #250 before the Contractor 
commences work.  

 X 

 II) Complete Form #250 after work is completed. Consultant Project 
Engineer shall stamp and sign final Form #250.  Distribute per 
instructions in CDOT Materials Manual. 

X X 

 (b) Approve changes to typical section (requires a CMO).  X 

 (c) Development, Checking, and Design mix approvals:  X 

 I) Concrete  X 
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 II) Hot Mix Asphalt (HMA)  X 

 (d) Acceptance of manufactured products. X X 

 (e) Inspecting fabrication of structural steel and prestressed concrete 
structural components. PE inspects after delivery to site. 

X X 

 (f) Inspecting fabrication of bearing devices. PE inspects after delivery to 
site. 

N/A N/A 

 (g) Laboratory Check testing X X 

 (h) Acceptance testing  X  

 (i) Independent assurance testing (Region Materials Laboratory will 
develop, complete, and distribute CDOT Form #379 - Project Independent 
Assurance Sampling Schedule.) 

 X 

 (j) Approve sources of materials in consultation with Region Lab. X X 

 (k) Ensure that COCs and CTRs have been submitted prior to installation. X  

 
 

7. Maintain time counts X X 

8. Maintain Project files for all documentation X  

9. Obtain, accept, and approve all required contractor submittals X X 

10. Review and submit shop drawings to specialty units X X 

11. Perform Traffic Control Inspections X X 

12. Approve traffic signal equipment X X 

13. Monitor Construction surveying X  

14. Monitor ROW monumentation X X 

 

15. Prepare monthly estimates of the Contractor's work performed, materials 
placed or stockpile materials on hand in accordance with the Contract. 

X X 

NOTE: Only the CDOT Resident Engineer can approve and sign vouchers for interim 
and final Contractor pay estimates.  

16.  Review interim and final billings for Utility relocation work. X X 

NOTE: Only the CDOT Resident Engineer can prepare, approve and sign vouchers for 
interim and final Utility Company billings. 
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17.  Prepare CDOT Form #90 - Contract Modification Order (CMO) and/or 
CDOT Form #94 Minor Contract Revision (MCR) including letter of 
explanation for CMO/MCR. The CPE is required to write the letter of 
explanations for review and acceptance by CDOT. 

X 
 

NOTE: The Consultant may negotiate costs for extra work but only CDOT can approve 
costs. Only the CDOT Resident Engineer can approve and sign MCR/CMOs for 
modifying CDOT's Contract or paying the contractor. 
 
Only CDOT or FHWA can approve Federal-Aid funding for MCRs/CMOs. 

 
 

18. Monitor project financial status and submit monthly, in a format 
acceptable to the Resident Engineer, such as CDOT Form #65a - Project 
Financial Status Report. 

X  

19. Prepare and submit monthly progress reports to the Resident Engineer: 
CDOT Form #110a - Status of Active Construction Projects, and CDOT 
Form #517a - Status of Construction Project Finals. 

X  

20. Prepare appropriate responses to Contractor, Subcontractor or supplier 
requests for information, submittals, disputes, claims, change notices, or 
other correspondence. 

X  

21. Prepare response for CDOT Resident Engineer regarding Status of Claim.  X  

22. Prepare complete claim record. X  

23. Give oral or written presentation to the Resident Engineer, Program 
Engineer and the Region Director for claims 

X X 

 

24. Give presentation for Dispute Review Board or AAA Arbitration board. X X 

25. Conduct routine, random project reviews to ensure the project is being 
administered in accordance with the terms of the construction Contract. 

X X 

26. Conduct final project inspection of completed or unacceptable work and 
prepare punch list for final acceptance. 

X X 

27.  Complete and sign CDOT Form #473 X X 

28.  Complete the CDOT Form # 1199 check list at the project level X  

29. Prepare and submit CDOT Form #1212a - Final Acceptance Report. X X 

30. Prepare final project acceptance letter and distribute per procedures in the 
CDOT Construction Manual. 

X X 
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31. Advertise for final settlement.  (CDOT Staff Construction when CDOT is 
responsible.) 

 X 

32. Maintain accurate as constructed notes and prepare and distribute final as 
constructed plans per procedures in the Construction Manual. 

X  

 
33. Check final quantities, final plans, and the final pay estimate. X X 

NOTE: Only CDOT can sign final pay estimate sheets and voucher 
  

34. Generate or verify final earthwork quantities. 
X  

35. Check material records on a weekly basis. 
X X 

36. Submit final materials certification (CDOT Form # 473) 
X X 

37. Obtain and review CDOT Form #17 - Contractor DBE Payment 
Certification from the Contractor and submit to Region Finals Engineer. 

X  

38. Complete and submit CDOT Form #950 - Project Closure. 
 X 

39. Submit original of all project records to the CDOT Resident Engineer for 
review.   Required revisions will be completed by the CPE.  (CDOT will 
retain the project records for six years from date of project closure.) 

X  
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SECTION 3 

Inspection Requirements: 
 

3.1 General Work Description  

The consultant shall provide support to the CDOT and Consultant project staff through 
assignment of personnel to construction inspection responsibilities. Inspection work shall 
conform to the CDOT Construction Manual, the Inspector Checklist and SiteManager (when 
applicable on the project). Inspection responsibilities include but are not limited to the 
following: 

  

3.2 Personnel Qualifications 

Consultant inspectors shall meet the certification requirements as listed in Table A located 
at the end of this document, and as follows: 

• The inspector (s) must be certified per Chief Engineer’s letter dated August 24, 2005.  
Copies of current certifications must be provided to the Resident Engineer prior to 
acceptance to the project.    

 The qualification program can be accessed at: 

 http://www.dot.state.co.us/CHRMEmpCorner/empdev.cfm 

• The inspector (s) must report with the following equipment; 25ft. tape measure, 100ft. 
tape measure, measuring wheel, 4ft. level, 10 ft. straight edge, digital camera, round and 
flat shovel, string line, calculator, July 2006 M&S Standards, 2005 Standard 
Specifications for Road and Bridge Construction, MUTCD Part 6, CDOT Construction 
Manual including all revisions and updates., and a set of Project plans and Specifications. 
This list may to be amended as needed for specific needs on the project. 

 

3.3 Construction Inspection Requirements 

The consultant Inspector shall assist the CPE in performance of the following Construction 
activities: 

 Prepare and transmit updates of construction activities to the CDOT Public Information 
Office. 

 
 Periodic reports and billings required by CDOT Procedural Directive 400.2. 
 
 Perform initial, in-progress, and final inspections of work in progress including interim and 

final field measurements. 
 
 Monitor contractor payroll compliance. 
 Participate in weekly progress meetings with contractor, subcontractors, utility 
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companies and other interested parties. 
 
The following environmental related items shall be monitored on a daily basis. 
 
• Project compliance with Environmental Requirements to minimize all construction 

related impacts to the unique, natural, visual, and cultural characteristics of the 
environment.  Activities to be monitored will include drilling and blasting, 
shotcrete application, environmental monitoring of turbidity, staining and seeding 
and planting. 

• Wetlands protection and encroachment.  
• Environmental conditions and BMPs, ensuring that the Stormwater Management 

plans are properly implemented and maintained. 
 
 Check project documentation from the contractor. 
 
 Ensure that material certifications are submitted by the Contractor and approved prior to 

installation. 
 
Anticipate potential project problems and recommend solutions to the CPE and the 
CDOT Resident Engineer. 
 
Review drawings and data submitted by the construction contractor and suppliers for 
conformance with the project specifications. 
 
Inform and obtain concurrence as needed from the CPE regarding changed 
conditions/situations in the field, and maintain relative documentation for project 
records.  
 
Maintain accurate notes reflecting actual construction details to be used in preparation 
of “As-Constructed” plans. 
 
Communicate with adjacent landowners as required to resolve issues that arise due to 
construction. 
 
Ensure compliance with the Traffic Management Plan. 
 
Monitor compliance with and taking appropriate action to preserve safety on the project 
for all workers and traveling public in accordance with Method of Handling Traffic 
(MHT) and the Manual of Uniform Traffic Control Devices (MUTCD), OHSA, the 
project plans and specifications. 
 
Initial, follow up, and final inspections of work in progress including interim and final 
measurements.   
Photo document inspections during the course of the work. 
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Notify contractors and CPE of non-compliance with the contract plans and 
specifications. 
 
Perform special tests, investigations, or monitoring as required to document project 
item acceptance. 
 
Prepare and complete inspection documentation required for development of progress 
payments for the contractor in accordance with prescribed CDOT procedures. 
 
Submit standard documentation reports no later than the following working day. 
 
Prepare routine correspondence to the contractor, CDOT Staff, local agencies, etc. 
 
Provide liaison and communication to Contractor field crews. 
 
Assist in preparing punch lists of uncompleted work, non-conformance reports, and 
deficiency reports. 
 
Prepare final “As Constructed” plans during construction and upon project completion. 
 
Miscellaneous related duties as requested by the CPE. 
 
Assist in preparing responses to contractors' and suppliers' requests for information, 
submittals, change notices, claims, and correspondence.   
 

Some inspection activities will require the coordination with CDOT Environmental staff.  

 

3.4  Documentation 

CDOT’s Automated Form 103a – Project Diary shall be used, unless otherwise approved 
by the Engineer.  The contents of the diary shall be brief and accurate statements of the 
progress and conditions encountered during the prosecution of the work.  Editorial 
comments are not to be incorporated in the diaries or on any written correspondence 
applicable to the project.  A copy of the daily diary shall be given to the Engineer within 
one working day of the date on the diary. 

The Consultant’s project assigned personnel shall each maintain notes, workbooks, records, 
or other documentation, on an ongoing basis, for the duration of the project. 

 

The Consultant’s project assigned personnel shall submit all documentation as described in 
the Construction Manual prior to Contractor pay estimates being generated. 

 

3.5  Submittal of Documentation  
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Documentation required at project end or suspension shall be submitted to the CDOT Resident 
Engineer within 20 working days after the date of work ending.  Failure to submit the required final 
documentation may result in the withholding of Consultant’s payments until the documentation is 
received. 

 

This agreement is partially or wholly funded by the American Recovery and 

Reinvestment Act of 2009 Public Law 111-5 (ARRA) funding received from the 

Federal government.  The information on the following page, contains the 

details forARRA guidelines,  reporting requirements and other required 

procedures in order for a successful consulting firm to enter into any contract 

awarded, and will be conatained in the  General Provisions therein. 
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Appendix 1 

Table A 

Required Qualifications for Inspectors and Testers 

 

Consultant 
Personnel 

WAQT
C Soils 

ACI Field 
Testing 

Technician 

ACI Transportation 
Construction 

Inspector 
CRMCA 

Pavement 
Inspector 

ACI Lab 
Technician 

ACI 
Strength 

Technician 

Tester 
 CAPA 

 
LabCat 

Inspector 
CAPA  

Inspector 

CDOT  
Core  

Curriculum 
Erosion 
Control 

Supervisor In-
Training 

Inspector 
3 Testing 
Elements 

            

Inspectors X     *X *X       X X X 

            

*Certification in either the ACI Transportation Construction Inspector program or the CRMCA Pavement Inspector program is acceptable. 

**ACI Strength Testing Technician certification is required to conduct flexural strength testing.  

ACI Laboratory Aggregate Testing Technical or LabCat Level E certification is required to conduct sand equivalent testing. 

 

 


